COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/11/2012

ESTIMATE SUMMARY 20:36:39
CONTID: C16679 ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 16679-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.5 DAYS TIME ALLOW: 240 WORK DAYS
SH93: SH 58 TO SH 128 PERCENT TIME:  32.29 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: NHO093A-008
SH93: SH 58 TO SH 128
NAME OF ROAD: 093A
PROJECT COUNTIES: JEFFERSON, REGION 6 BOULDER, REGION 6
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 03/11/2012 DATE TIME STARTED 08/08/2011
14802 W, 44th AVE. DATE LET 06/16/2011 DATE WORK BEGAN  08/08/2011
DATE AWARDED 06/29/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/12/2011 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTICE TO PROCEED 08/08/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  9170,317.44  PARTICIPATING $ 959,509.58 $ 164,097.57
AWARD PROJECTAMT:  $  §956,957.21  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1046% TOTAL EARNINGS 959,509.58 164,097.57
FUNDS AVAILABLE: $  8210,807.86  STOCKPILED MATERIALS 0.00 -15,172.90
GROSS EARNINGS 959,509.58 148,924.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,710.29 -4,922.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 933,799.29 144,001.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 933,799.29 144,001.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 144,001.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16679-BID ESTIMATE RUN 03/11/2012
PROJECT: NHO93A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *Removal of Delineator 652.000 0.000
EACH 0.000 0.00
6.14000 0.000 0.00
0010 202-00240 Removal of Asphalt Mat (Planing) 244,708.000 0.000
SY 0.000 0.00
1.03000 0.000 0.00
0015 202-00250 *Removal of Pavement Marking 500.000 0.000
SF 0.000 0.00
2.81000 0.000 0.00
0020 202-05150 Sandblasting 4,388.000 0.000
SF 0.000 0.00
2.05000 0.000 0.00
0025 203-01597 *Potholing 100.000 0.000
HOUR 0.000 0.00
127.91000 0.000 0.00
0030 208-00045 *Concrete Washout Structure 9.000 0.000
EACH 0.000 0.00
562.82000 0.000 0.00
0035 210-00060 *Reset Marker 18.000 0.000
EACH 0.000 0.00
97.21000 0.000 0.00
0040 210-00065 *Reset Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
511.66000 0.000 0.00
0045 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
255.83000 0.000 0.00
0050 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,050.000 101.780
TON 102.770 8,964.63
87.23000 204.550 17,842.90
0055 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 30,345.000 0.000
TON 0.000 0.00

56.40000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 03/11/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-10255 Emulsified Asphalt (Slow-Setting) 12,236.000 73.000
GAL 0.000 0.00
3.07000 73.000 224.11
0065 412-01120 *Concrete Pavement (11 Inch) (Fast Track) 408.000 0.000
SY 0.000 0.00
158.86000 0.000 0.00
0070  612-00001 *Delineator (Type I) 500.000 0.000
EACH 0.000 0.00
15.35000 0.000 0.00
0075 612-00002 *Delineator (Type II) 140.000 0.000
EACH 0.000 0.00
16.37000 0.000 0.00
0080 612-00003 *Delineator (Type IIl) 86.000 0.000
EACH 0.000 0.00
17.40000 0.000 0.00
0085 614-72875 *Loop Detector Wire 5,828.000 0.000
LF 0.000 0.00
2.71000 0.000 0.00
0090 614-72889 *Traffic Signal Vehicle Detector (Micro Type) 7.000 0.000
(Non-invasive) EACH 0.000 0.00
760.32000 0.000 0.00
0095 614-80006 *Surface Condition Analyzer 2.000 0.000
EACH 0.000 0.00
6,710.89000 0.000 0.00
0100 614-80385 *Rumble Strip 73,938.000 0.000
LF 0.000 0.00
0.09000 0.000 0.00
0105 625-00000 *Construction Surveying 1.000 0.117
LS 0.000 0.00
80,227.72000 0.117 9,386.64
0110 626-00000 *Mobilization 1.000 0.500
LS 0.000 0.00

205,000.00000 0.500 102,500.00
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PCN: 16679-BID ESTIMATE RUN 03/11/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00005 *Epoxy Pavement Marking 829.000 0.000
GAL 0.000 0.00
138.15000 0.000 0.00
0120 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 3,336.000 257.000
GAL 0.000 0.00
32.75000 257.000 8,416.75
0125 627-01001 *Preformed Plastic Pavement Marking (Type I) 2,319.000 0.000
SF 0.000 0.00
9.31000 0.000 0.00
0130 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 998.000 0.000
1l
) SF 0.000 0.00
13.30000 0.000 0.00
0135 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 3,390.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
0140 629-01001 *Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
81.87000 0.000 0.00
0145 629-01031 *Survey Monument (Type 3A) 2.000 0.000
EACH 0.000 0.00
225.13000 0.000 0.00
0150 629-01210 *Adjust Monument Box 1.000 0.000
EACH 0.000 0.00
102.33000 0.000 0.00
0155  630-00000 *Flagging 3,840.000 630.500
HOUR 151.000 3,399.01
22.51000 781.500 17,591.56
0160 630-00007 *Traffic Control Inspection 180.000 66.000
DAY 25.000 1,918.75
76.75000 91.000 6,984.25
0165 630-00012 *Traffic Control Management 240.000 39.000
DAY 8.000 4,502.56
562.82000 47.000 26,452.54
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PCN: 16679-BID ESTIMATE RUN 03/11/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80001 *Flashing Beacon (Portable) 2.000 1.000
EACH 0.000 0.00
1,023.31000 1.000 1,023.31
0175 630-80335 *Barricade (Type 3 M-A) (Temporary) 7.000 3.500
EACH 0.000 0.00
102.33000 3.500 358.16
0180 630-80341 *Construction Traffic Sign (Panel Size A) 104.000 41.500
EACH 0.000 0.00
51.17000 41.500 2,123.55
0185 630-80342 *Construction Traffic Sign (Panel Size B) 74.000 20.500
EACH 0.000 0.00
76.75000 20.500 1,573.38
0190 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 0.500
EACH 0.000 0.00
76.75000 0.500 38.38
0195 630-80344 *Construction Traffic Sign (Special) 210.000 41.000
SF 0.000 0.00
25.58000 41.000 1,048.78
0200 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
5,628.22000 3.000 16,884.66
0205 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 1.000
Type
ype) EACH 0.000 0.00
972.15000 1.000 972.15
0210 630-80360 *Drum Channelizing Device 200.000 90.000
EACH 0.000 0.00
20.47000 90.000 1,842.30
0215 630-80370 *Concrete Barrier (Temporary) 3,000.000 0.000
LF 0.000 0.00
40.93000 0.000 0.00
0220 630-80380 *Traffic Cone 500.000 112.500
EACH 0.000 0.00
5.12000 112.500 576.00
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PCN: 16679-BID ESTIMATE RUN 03/11/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-85010 *Impact Attenuator (Temporary) 6.000 0.000
EACH 0.000 0.00
2,353.62000 0.000 0.00
0230 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 0.000
(Temporary)
EACH 0.000 0.00
30,699.38000 0.000 0.00
0235 700-70010 F/A Minor Contract Revisions 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A Asphalt Pavement Incentive 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A Fuel Cost Adjustment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70018 F/A Roadway Smoothness Incentive 53,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70019 F/A Asphalt Cement Cost Adjustment 300,000.000 -6,440.330
FA 0.000 0.00
1.00000 -6,440.330 -6,440.33
0265 700-70021 F/A On-The-Job Trainee 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0270  700-70022 F/A OJT Colorado Training Program 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16679-BID ESTIMATE RUN 03/11/2012
PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70031 F/A INTERIM SURFACE REPAIR 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70034 F/A Landscape Restoration 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70042 F/A Railroad Flagging 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70082 F/A Furnish & Install Electrical Service from X cel 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A Erosion Control 25,000.000 -3,500.000
FA 0.000 0.00
1.00000 -3,500.000 -3,500.00
CAT0200 CURRENT AMT $ 5,473,582.56 $ 18,784.95 $ 205,899.11
CAT NOO0210 TRAFFIC SIGNAL @ IOWA
0310 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
5,615.94000 0.000 0.00
0315 203-01597 *Potholing 40.000 0.000
HOUR 0.000 0.00
127.91000 0.000 0.00
0320 210-00866 *Reset Fire Preemption Unit and Timer 1.000 0.000
EACH 0.000 0.00
407.28000 0.000 0.00
0325 503-00018 *Drilled Caisson (18 Inch) 8.000 0.000
LF 0.000 0.00
122.80000 0.000 0.00
0330 503-00048 *Drilled Caisson (48 Inch) 42.000 0.000
LF 0.000 0.00
301.88000 0.000 0.00
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PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 TRAFFIC SIGNAL @ IOWA
0335 613-00206 *2 Inch Electrical Conduit (Bored) 4,034.000 1,702.000
LF 0.000 0.00
7.26000 1,702.000 12,356.52
0340 613-00306 *3 Inch Electrical Conduit (Bored) 1,394.000 0.000
LF 0.000 0.00
9.11000 0.000 0.00
0345 613-01200 *2 Inch Electrical Conduit (Plastic) 200.000 0.000
LF 0.000 0.00
4.79000 0.000 0.00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 400.000 0.000
LF 0.000 0.00
5.88000 0.000 0.00
0355 613-07000 *Pull Box (Special) 11.000 0.000
EACH 0.000 0.00
779.76000 0.000 0.00
0360 613-07023 *Pull Box (24"x36"x24") 4.000 0.000
EACH 0.000 0.00
961.91000 0.000 0.00
0365 613-07034 *Pull Box (24"x36"x18") 16.000 0.000
EACH 0.000 0.00
926.10000 0.000 0.00
0370  613-07040 *Pull Box (30"x48"x24") 1.000 0.000
EACH 0.000 0.00
1,192.16000 0.000 0.00
0375 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
9,854.50000 0.000 0.00
0380 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
863.68000 0.000 0.00
0385 614-00011 *Sign Panel (Class I) 45.000 0.000
SF 0.000 0.00
18.42000 0.000 0.00
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PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0210 TRAFFIC SIGNAL @ IOWA
0390 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
634.45000 0.000 0.00
0395 614-70336 *Traffic Signal Face (12-12-12) 10.000 0.000
EACH 0.000 0.00
784.88000 0.000 0.00
0400 614-70560 *Traffic Signal Face (12-12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,362.03000 0.000 0.00
0405 614-72889 *Traffic Signal Vehicle Detector (Micro Type) 2.000 0.000
(Non-Invasive)
EACH 0.000 0.00
760.32000 0.000 0.00
0410 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
33,413.21000 0.000 0.00
0415 614-84100 *Traffic Signal Pedestal Pole Aluminum 2.000 0.000
EACH 0.000 0.00
851.40000 0.000 0.00
0420 614-86246 *Controller (Type 170E-HC11) 1.000 0.000
EACH 0.000 0.00
20,922.65000 0.000 0.00
CAT0210 CURRENT AMT $ 225,735.83 0.00 $ 12,356.52
CAT NO0220 TRAFFIC INTERCONNECT CONDUIT
0425 206-00065 Structure Backfill (Flow-Fill) 80.000 0.000
CcYy 0.000 0.00
68.76000 0.000 0.00
0430 613-00206 *2 Inch Electrical Conduit (Bored) 4,000.000 0.000
LF 0.000 0.00
7.26000 0.000 0.00
0435 613-01200 *2 Inch Electrical Conduit (Plastic) 64,200.000 2,325.000
LF 0.000 0.00
4.79000 2,325.000 11,136.75
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PROJECT: NHO093A-008 ESTIMATE NO: 0006 20:36:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0220 TRAFFIC INTERCONNECT CONDUIT
0440 613-07023 *Pull Box (24"x36"x24") 67.000 0.000
EACH 0.000 0.00
961.91000 0.000 0.00
0445 613-07040 *Pull Box (30"x48"x24") 9.000 0.000
EACH 0.000 0.00
1,192.16000 0.000 0.00
0450 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,730.000 0.000
LF 0.000 0.00
1.09000 0.000 0.00
0455  614-87020 *Optical Transceiver 10.000 0.000
EACH 0.000 0.00
2,558.28000 0.000 0.00
0460 614-87028 *Video Optical Transceiver 4.000 0.000
EACH 0.000 0.00
3,325.77000 0.000 0.00
0465 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
3,172.27000 0.000 0.00
0470  614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 79,600.000 0.000
LF 0.000 0.00
1.53000 0.000 0.00
CAT0220 CURRENT AMT $ 584,058.06 0.00 $ 11,136.75
CAT NO0240 SHOULDER WIDENING
0475 201-00001 *Clearing and Grubbing 12.000 0.000
ACRE 0.000 0.00
1,381.47000 0.000 0.00
0480 202-00010 *Removal of Tree 1.000 0.000
EACH 0.000 0.00
511.66000 0.000 0.00
0485 202-00035 *Removal of Pipe 390.000 0.000
LF 390.000 5,588.70
14.33000 390.000 5,588.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0240 SHOULDER WIDENING
0490 202-00037 *Removal of End Section 4.000 0.000
EACH 4.000 982.40
245.60000 4.000 982.40
0495 202-00220 Removal of Asphalt Mat 27,672.000 9,163.000
SY 4,814.000 7,606.12
1.58000 13,977.000 22,083.66
0500 202-01130 *Removal of Guardrail Type 3 532.000 0.000
LF 0.000 0.00
3.79000 0.000 0.00
0505 202-01200 *Removal of Tensioned Cable Barrier 1,175.000 0.000
LF 0.000 0.00
3.17000 0.000 0.00
0510 202-01300 *Removal of End Anchorage 6.000 0.000
EACH 0.000 0.00
301.88000 0.000 0.00
0515 203-00000 *Unclassified Excavation 86,470.000 17,987.000
cY 1,602.000 8,010.00
5.00000 19,589.000 97,945.00
0520 203-00060 *Embankment Material (Complete In Place) 34,398.000 11,994.000
CY 1,213.000 13,343.00
11.00000 13,207.000 145,277.00
0525 203-01500 Blading 20.000 0.000
HOUR 0.000 0.00
100.20000 0.000 0.00
0530 203-01510 Backhoe 20.000 0.000
HOUR 0.000 0.00
115.24000 0.000 0.00
0535 203-01550 Dozing 20.000 0.000
HOUR 0.000 0.00
120.26000 0.000 0.00
0540 203-01594 Combination Loader 20.000 0.000
HOUR 0.000 0.00
90.17000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0240 SHOULDER WIDENING
0545 203-02330 Laborer 20.000 0.000
HOUR 0.000 0.00
38.59000 0.000 0.00
0550 206-00065 Structure Backfill (Flow-Fill) 150.000 0.000
CcYy 0.000 0.00
68.76000 0.000 0.00
0555 207-00205 *Topsoil 65.000 0.000
cYy 0.000 0.00
49.12000 0.000 0.00
0560 208-00002 *Erosion Log (12 Inch) 71,300.000 35,318.000
LF 942.000 2,750.64
2.92000 36,260.000 105,879.20
0565 208-00011 *Erosion Bales (Weed Free) 1,560.000 152.000
EACH 0.000 0.00
10.74000 152.000 1,632.48
0570 208-00034 *Gravel Bag 4,280.000 885.000
LF 938.000 4,314.80
4.60000 1,823.000 8,385.80
0575 208-00070 *Vehicle Tracking Pad 6.000 0.000
EACH 0.000 0.00
1,279.14000 0.000 0.00
0580 208-00103 *Removal and Disposal of Sediment (Labor) 60.000 0.000
HOUR 0.000 0.00
25.58000 0.000 0.00
0585 208-00105 *Removal and Disposal of Sediment (Equipment) 60.000 0.000
HOUR 0.000 0.00
40.93000 0.000 0.00
0590 208-00106 Sweeping (Sediment Removal) 160.000 0.000
HOUR 0.000 0.00
138.15000 0.000 0.00
0595 208-00206 *Erosion Control Supervisor 240.000 58.000
DAY 9.000 920.97
102.33000 67.000 6,856.11
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0240 SHOULDER WIDENING
0600 209-00100 *Water (Landscaping) 0.127 0.000
MGAL 0.000 0.00
2,558.28000 0.000 0.00
0605 209-00200 *Time-Released Water Product 3,112.000 0.000
EACH 0.000 0.00
4.04000 0.000 0.00
0610 212-00007 *Seeding (Native) (Hydraulic) 12.000 0.000
ACRE 0.000 0.00
741.90000 0.000 0.00
0615 212-00032 *Soil Conditioning 12.000 0.000
ACRE 0.000 0.00
665.15000 0.000 0.00
0620 213-00012 *Spray-on Mulch Blanket 12.000 0.000
ACRE 0.000 0.00
2,507.12000 0.000 0.00
0625 213-00100 *Soil Binder 12.000 0.000
ACRE 0.000 0.00
537.24000 0.000 0.00
0630 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
50,101.39000 0.000 0.00
0635 214-00205 *Deciduous Tree (5 Gallon Container) 31.000 0.000
EACH 0.000 0.00
56.54000 0.000 0.00
0640 214-00280 *Deciduous Tree (8 Foot) 11.000 0.000
EACH 0.000 0.00
117.68000 0.000 0.00
0645 214-00350 *Deciduous Shrub (5 Gallon Container) 204.000 0.000
EACH 0.000 0.00
33.26000 0.000 0.00
0650 214-00450 *Evergreen Tree (5 Gallon Container) 32.000 0.000
EACH 0.000 0.00
58.58000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0240 SHOULDER WIDENING
0655 216-00201 *Soil Retention Blanket (Straw-Coconut) 14,480.000 0.000
SY 29.000 59.45
2.05000 29.000 59.45
0660  304-06000 *Aggregate Base Course (Class 6) 15,220.000 7,148.420
TON 70.000 828.10
11.83000 7,218.420 85,393.91
0665 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 15,820.000 2,814.170
TON 0.000 0.00
46.08000 2,814.170 129,676.95
0670 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 6,327.000 0.000
TON 0.000 0.00
56.40000 0.000 0.00
0675 411-10255 Emulsified Asphalt (Slow-Setting) 7,880.000 185.000
GAL 25.000 76.75
3.07000 210.000 644.70
0680 603-10240 *24 Inch Corrugated Steel Pipe 5.000 0.000
LF 0.000 0.00
47.07000 0.000 0.00
0685 603-15030 *30 Inch Equivalent Corrugated Steel Pipe Arch 87.000 0.000
(Special)
LF 87.000 15,579.96
179.08000 87.000 15,579.96
0685 MATERIAL ALLOWANCE 30' Equivalent Corrugated st eel pipe 26.890
Arch specia
LF -26.890 -4,815.45
179.08000 0.000 0.00
0690 603-15042 *42 Inch Equivalent Corrugated Steel Pipe Arch 93.000 0.000
(Special)
LF 93.000 21,413.25
230.25000 93.000 21,413.25
0690 MATERIAL ALLOWANCE 42 In Equiv CSPA 31.081
LF -31.081 -7,156.35
230.25000 0.000 0.00
0695 603-30024 *24 Inch Steel End Section 1.000 0.000
EACH 0.000 0.00
532.12000 0.000 0.00
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CAT NO0240 SHOULDER WIDENING
0700 603-31330 *30 Inch Equivalent Arch Steel End Section (Spe cial) 2.000 0.000
EACH 2.000 2,353.62
1,176.81000 2.000 2,353.62
0700 MATERIAL ALLOWANCE 30 IN Equiv Arch SES 0.838
EACH -0.838 -986.34
1,176.81000 0.000 0.00
0705 603-31342 *42 Inch Equivalent Arch Steel End Section (Spe cial) 2.000 0.000
EACH 2.000 3,786.26
1,893.13000 2.000 3,786.26
0705 MATERIAL ALLOWANCE 42 IN Equiv Arch SES 1.170
EACH -1.170 -2,214.76
1,893.13000 0.000 0.00
0710 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,566.000 0.000
LF 0.000 0.00
13.06000 0.000 0.00
0715 606-02003 *End Anchorage (Nonflared) 16.000 0.000
EACH 0.000 0.00
1,974.99000 0.000 0.00
0720 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,432.64000 0.000 0.00
0740 506-00212 Riprap (12 In) Woman Creek 11.000 0.000
CY 11.000 660.00
60.00000 11.000 660.00
0745 603-01485 48 In RCP (CIP) Woman Creek 154.000 0.000
LF 154.000 33,710.60
218.90000 154.000 33,710.60
0750 603-05048 48 In RCES Woman Creek 2.000 0.000
EACH 2.000 4,320.00
2,160.00000 2.000 4,320.00
0755 603-02425 53x34 In RCP (CIP) Last Chance 56.000 0.000
LF 56.000 14,448.00
258.00000 56.000 14,448.00
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0760 603-05142 53x34 In RCES Last Chance 2.000 0.000
EACH 2.000 4,560.00
2,280.00000 2.000 4,560.00
CAT0240 CURRENT AMT $  2,868,060.86 130,139.72 $ 711,237.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0725 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
8,237.67000 1.000 8,237.67
0730 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
8,595.83000 1.000 8,595.83
0735 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,046.63000 1.000 2,046.63
CAT 0400 CURRENT AMT $ 18,880.13 $ 0.00 $ 18,880.13

PROJECT TOTAL CURRENT AMT $ 9,170,317.44

148,924.67 $ 959,509.56



